



# QuieterHome® Program

## Projected Plan 2007-2011

(Subject to change)

### Program Years 1 & 2: 2006 – 2007

- Project startup and ongoing project administration are underway.
- Maryvale School: Sound reduction designs for Maryvale School are complete, bidding on the work is in process, and work is scheduled to begin in August 2007, with a projected Fall 2008 completion.
- Demo Home: The program demonstration home will display the approved noise reduction products and options, and furnish information about the project goals, progress and schedules.
- Pilot Households: Treatment of 28 pilot households is scheduled for Fall 2007. If sufficient funding is available, 22 additional households may be added to this phase; if funding is not available, these households will be treated in 2008.

### Program Year 3: 2008

- Household Treatments: 200 households will be assessed and solutions designed in Spring 2008; construction is slated for Summer/Fall 2008.

### Program Year 4: 2009

- Household Treatments: 225 households will be assessed and solutions designed in Spring 2009; construction is slated for Summer/Fall 2009.  
*Note: Number of households and timing subject to change.*

### Program Year 5: 2010

- Household Treatments: 225 households will be assessed and solutions designed in Spring 2010; construction is slated for Summer/Fall 2010.  
*Note: Number of households and timing subject to change.*
- Noise Re-evaluation: During 2010, FAA guidelines require that the Noise Exposure Map and noise contours must be re-evaluated; changes to the contours may lead to revisions of the project plan and operations.

### Program Year 6: 2011

- Household Treatments: 225 households will be assessed and solutions designed in Spring 2011; construction is slated for Summer/Fall 2011.  
*Note: Number of households and timing subject to change*

**Note:** The QuieterHome® Program is a 10-year initiative, with program activities as outlined above continuing through Program Years 7-10 (2012-2015).

QuieterHome® Program

Funded by the Federal Aviation Administration, Buffalo Niagara International Airport, and the New York State Department of Transportation